
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14
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Run date

Time

Reviewer: Wright, Doug 27-Jun-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 367 Date: 24-Jun-2011 Friday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 654

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Ryan & Pablo came at 11:00 AM. Crews had to work on
the punch list in lifts 1 & 2 , & work on splice 4 . They started at 7:00 AM.

Michael , & Guo had to work on the corner cover plates in splice 3 . Crews had to clean , lubricate ,
& rethread the existing holes . They started on the North tower shaft at 7:15 AM. Crews were done at 12:00
PM.

After that , crews had to work on the West tower shaft they started at 12:40 PM. Following the same
procedures as the North tower shaft .

In addition to that , crews had to work on the corner cover plates . Michael had to grind the edge of
the plates in order for the plates to fit properly in place , enlarge the holes wherever is required in order to
align the holes on the tower skin & the cover plate , mount the corner cover plate , install , & tighten the
bolts .

Ryan & Pablo had to work on the façade at 47 meters . Later Carlos & Barry joined them at 2:00 PM.
Crews had to mobilize their tools , equipments , reroute the air & power lines , build working platforms
inside the tower shafts for the façade work , & bring materials to the site . They started at 11:20 AM.

Obra , Barry , & Carlos had to work on the C plates on the façade boxes behind the cross bracing .
They started at 7:10 AM. Crews were done at 9:30 AM.

After that , crews had to mobilize their tools , equipments , reroute the air & power lines to the South
façade at 109 meters . Crews had to work on the ladder inside the façade box . They had to drill the
existing holes , mount the ladder , install , snug , & pretension the bolts . They started at 10:00 AM. Crews
were done at 1:30 PM.

Then , crews had to wrap up their tools , equipments , & mobilize them to 47 meters to work on the
façade .

Obra left at 12:00 PM. All other crews were done at 3:00 PM. They left at 3:10 PM.

Hill Side Drilling crews Inc. ( David Lemonte , Shawn Nelson , Todd Carson ) came to the site at 6:45
AM. Crews had to work on the proof test for the remaining 5 tie backs . They started at 7:00 AM.

Crews had to mount the base bracket for # 5 rod , mount the bearing plate , nut , set the hydraulic
jack & it's accessories , set the settlement & elongation sensors . They were done at 7:50 AM.

After that , Todd started to pump the jack with 6 increment until the jack reached 2050 KN. Crews
had to wait for 1 , 3 , 4 , & 10 minutes before locking the base plate & releasing the jack . They were done
at 9:15 AM.

ABF engineers , & klohn Crippen Berger engineer were on the site working with the crews &
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recording the data .
Then , crews had to work on tie back # 4 . Following the same procedures as on tie back # 5 . Crews

started at 9:20 AM. At 1:00 PM. Crews were done with the proof tests on all 5 tie backs .
Crews had to wrap up their tools , equipments , & work on house keeping . They were done at 2:50

PM. Crews left at 3:00 PM.

Bid Item: 053 T-L04-STS.05304-0120F4 Tower Lift 04 Strut South Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TOWER CRANE

0.00

*E0090562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP RYAN NASHIronworker 4.00 0.00 0.00 4.00

APP PABLO RAMIREZIronworker 4.00 0.00 0.00 4.00

FOR OBRA PAULKIronworker 5.00 0.00 0.00 5.00

JNM MICHAEL BALWINSKIIronworker 8.00 0.00 0.00 8.00

JNM GUOWU CHENIronworker 8.00 0.00 0.00 8.00

JNM CARLOS BUSTAMANTEIronworker 8.00 0.00 0.00 8.00

JNM BARRY ROTHMANIronworker 8.00 0.00 0.00 8.00
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